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Acronym List 

 

 

 
 

 

Acronym Meaning 

ACT-D Assess, Commit, Transform and Disclose 

BAG Business Advisory Group 

BBU Biodiversity and Business Unit 

BEES Biodiodiversity, Ecosystems and Ecosystem Services 

BfN Business for Nature 

CBD Convention on Biological Diversity 

CIPC Companies and Intellectual Property Commission 

DBSA Development Bank of Southern Africa 

DFFE Department of Forestry, Fisheries and the Environment 

DIROs Dependencies, Impacts, Risks and Opportunities 

ESG Environmental, Social and Governance 

EWT Endangered Wildlife Trust 

GBF Global Biodiversity Framework 

GIZ Deutsche Gesellschaft für Internationale Zusammenarbeit 

GRI Global Reporting Initiative 

IFRS International Financial Reporting Standards 

IPBES Intergovernmental Science-Policy Platform on Biodiversity and Ecosystem 
Services 

ISO International Organization for Standardization 

ISSB International Sustainability Standards Board 

JSE Johannesburg Stock Exchange 

LEAP Locate, Evaluate, Assess and Prepare 

NAA Nature Action Accelerator 

NBA National Biodiversity Assessment 

NBI National Business Initiative 

NBSAP National Biodiversity Strategy and Action Plan 

NGO Non-governmental organisation 

PMP Project Management Plan 

SABS South African Bureau of Standards 

SANBI South African National Biodiversity Institute 

SASB Sustainability Accounting Standards Board 

SBTN Science Based Targets Network 

TNFD Taskforce on Nature-related Financial Disclosures 
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1 Introduction 
 

South Africa is one of the world’s most biologically diverse countries, but faces increasing 

environmental pressures including habitat loss, water insecurity, climate change, ecosystem 

degradation, pollution, invasive species, and biodiversity loss. These challenges present 

growing risks not only for ecosystems and society, but also for businesses, financial 

institutions, and broader society’s long-term economic resilience. Recent findings from 

South Africa’s National Biodiversity Assessment (NBA) 2025 show that almost half of the 

country’s ecosystem types are threatened, with freshwater ecosystems, estuaries, rivers, and 

wetlands among the most vulnerable.  

At the same time, the global biodiversity agenda is evolving rapidly through frameworks 
such as the Kunming-Montreal Global Biodiversity Framework (GBF), which calls for stronger 
private-sector action on biodiversity assessment, disclosure, target-setting, and 
implementation. In response, South Africa is currently updating its National Biodiversity 
Strategy and Action Plan (NBSAP) for 2026–2035 to align with the GBF and strengthen 
implementation through a whole-of-government and whole-of-society approach. The draft 
NBSAP also places growing emphasis on biodiversity mainstreaming, monitoring, 
implementation support, innovative finance, and broader stakeholder participation.  
 
In 2023 and 2024, the EWT’s Biodiversity and Business Unit (BBU) facilitated the Business 
Advisory Group (BAG), as part of the Business Action and Advocacy for the Planet project, 
undertaken with Business for Nature. This initiative engaged companies across sectors to 
reflect on and advance their biodiversity strategies and contributions to the Global 
Biodiversity Framework. Through these engagements it became evident that businesses in 
South Africa face knowledge, capacity and skills gaps when it comes to biodiversity 
mainstreaming. In 2024 NBI actively engaged with government, civil society and its 
corporate members to brainstorm a nature-pathways transition enabling business action on 
nature, but the process recognised that corporate South Africa needs capacity-building 
support to trigger the appropriate business action.  
 
The Nature Action Accelerator (NAA) was developed in partnership between the National 
Business Initiative (NBI), the Endangered Wildlife Trust (EWT), and Business for Nature (BfN) 
to support South African businesses in moving from awareness towards practical integration 
of nature-related considerations into strategy, governance, operations, and disclosure 
processes. Modelled on the Assess, Commit, Transform and Disclose (ACT-D) framework, the 
programme provided practical, locally relevant capacity building through expert 
presentations, case studies, peer learning, and resource sharing in an on-line environment. 
The programme also sought to strengthen alignment between business action, national 
biodiversity priorities, and South Africa’s broader GBF and NBSAP implementation 
ambitions. 
 
The value of collaboration between business, government and civil society in advancing 
nature-positive action cannot be understated. The NAA highlighted the important role that 
organisations such as the EWT, NBI, Business for Nature, government stakeholders and the 
private sector can play in strengthening the credibility, reach and practical impact of 
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biodiversity mainstreaming initiatives in South Africa through coordinated partnerships and 
shared learning. 
 
The post-programme survey found that 76% of respondents reported an improvement in 
their organisation's understanding of nature-related risks and opportunities, indicating that 
the Nature Action Accelerator successfully strengthened organisational knowledge and 
capability while building momentum for continued action and collaboration. 

2. Objectives of the Project 
 

2.1 Project Objectives  

High-level objective 

To strengthen business leadership through capacity building that enhances businesses’ 
ability to engage with government on policy for greater nature action. In addition, support 
government in developing evidence-based and ambitious policy. 

Expected outcomes 

1. Business capacity is strengthened for greater leadership and action towards a 
nature-positive ambition. 

2. Government action is supported by enhanced collaboration with business and non-
business stakeholders. 
 

The activities and deliverables as outlined in the Project Management Plan (PMP): 

• Assess business awareness, capacity and readiness through a baseline survey;  
• Design and deliver a tailored four-module Nature Action Accelerator programme 

responding to identified business needs;  
• Strengthen business understanding of nature-related assessment, commitment, 

implementation and disclosure through the ACT-D framework;  
• Facilitate peer learning and knowledge exchange through expert presentations, 

South African case studies and practical resources;  
• Document participant feedback and evaluate changes in business awareness, 

ambition and intended action through a post-programme survey and impact 
assessment;  

• Develop and implement communication activities to raise awareness of both the 
Nature Action Accelerator and related policy engagement processes;  

• Document ongoing engagement with SANBI and other key stakeholders to 
demonstrate alignment between business capacity-building initiatives and broader 
biodiversity policy processes; and  

• Compile a close-out report summarising programme outputs, outcomes, lessons 
learnt and recommendations for future implementation.  
 

2.2 Amendments During Implementation 

In respect of Outcome 1, some aspects of the programme were refined in response to 
participant feedback, baseline survey findings, speaker availability, and updates to the 
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project management plan. While the overall objectives and ACT-D structure remained 
unchanged, individual sessions and content were adapted to ensure the topics remained 
practical, relevant, and responsive to participant needs. Greater emphasis was placed on 
practical implementation support, South African case studies, local biodiversity datasets and 
decision-support tools, peer learning, and translating global biodiversity frameworks into 
practical business application. Flexibility in speaker expertise also allowed topics to be 
tailored and expanded where appropriate.  
 
For example, although Nature-based solutions was initially identified in the baseline survey 
as a potential topic, it was ultimately not incorporated as a standalone topic in the final 
programme.  
 
With regards to Outcome 2, two activities (see below) were also amended during 
implementation: 
 

• Activity 2.1 was revised from engaging with SANBI through regular meetings to 
documenting and reporting ongoing engagement with SANBI and other key 
stakeholders influencing biodiversity policy and business engagement in South Africa. 
This better reflected the project's role in supporting and capturing existing policy 
engagement processes rather than establishing a separate engagement mechanism.  
 

• Concomitantly, activity 2.2 was also revised from implementing a communication 
plan coordinated with SANBI to delivering a communication plan for policy dialogues, 
with the focus shifting from raising the visibility of Outcome 2 to raising the visibility 
of engagement in biodiversity policy dialogues. This broadened the communications 
objective beyond SANBI specifically, while continuing to support awareness of policy 
engagement activities and their relevance to business.  

3. Key Outcomes and Activities 

 

3.1 Summary of Main Activities Delivered  

The Nature Action Accelerator was delivered as a four-part virtual capacity-building 
programme structured around the ACT-D framework: Assess, Commit, Transform and 
Disclose. The programme combined expert presentations, practical guidance, peer learning, 
South African case studies, and resource-sharing to support businesses in progressing along 
their nature and biodiversity journey. 

The programme placed strong emphasis on practical implementation support, locally 
relevant examples, and translating global frameworks into actionable business approaches 
within the South African context. 
 

3.2 Products Developed  

Outcome 1 focused on delivering the capacity-building programme itself, while Outcome 2 
focused on strengthening the enabling environment through business engagement, policy 
alignment and communications. 

The following products and outputs were developed as part of the programme: 
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Outcome 1: Nature Action Accelerator 
 

1. Nature Action Accelerator baseline survey and analysis;  
2. Nature Action Accelerator post-programme survey and analysis;  
3. Four-module ACT-D capacity-building live webinars (each 2.5 hours long); 
4. Post-session summary documents and resource packs containing: 

a) Summaries of the sessions; 
b) Links to tools, datasets, frameworks, and guidance resources;  
c) Module slide decks and presentation materials;  
d) Recordings of the sessions. 

 
Outcome 2: Business Engagement Initiatives 
 
The programme contributed to strengthening collaboration between business, government, 
and technical stakeholders, supporting broader biodiversity policy and implementation 
processes in South Africa. Key outputs included: 
 

• Ongoing engagement with SANBI, DFFE, DBSA, GIZ, CBD, Business for Nature, and 
other stakeholders to strengthen alignment between corporate biodiversity action 
and South Africa's national biodiversity priorities.  

• Continued engagement with SANBI on biodiversity and business-related matters, 
including discussions around the implementation of GBF Target 15, business 
readiness, and, where possible, the evolving National Biodiversity Strategy and 
Action Plan (NBSAP).  

• Sharing of baseline survey findings and practical business perspectives to help 
improve understanding of business capacity, challenges, and opportunities relating 
to nature-positive action.  

• Participation in national consultations, technical working groups, and multi-
stakeholder platforms relating to biodiversity disclosure, sustainability reporting, 
biodiversity standards, and nature-related policy, including IFRS/ISSB consultations, 
SABS biodiversity standards, IPBES, the CIPC Sustainability Reporting Roundtable, 
and the Biodiversity and Business Forum.  

• Ongoing engagement helping to strengthen alignment between emerging business 
practices, international frameworks, and South Africa's biodiversity priorities and 
GBF commitments. 

 
Communications Outcomes (see relevant Annexure): 
 

• Promotion of all four Nature Action Accelerator modules through LinkedIn, 
newsletters, direct email invitations and event pages. 

• A communications plan aligned to the project timeline. 
• LinkedIn posts, newsletters and website articles highlighting programme themes, 

biodiversity policy developments and nature-related business issues. 
• Communications supporting broader Outcome 2 activities, including thought pieces 

on the IPBES Business and Biodiversity Assessment and the Draft SABS biodiversity 
standards, showcasing the EWT and CBD Biodiversity and Business Forum (BBF), the 
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CIPC Sustainability Reporting Roundtable, and other biodiversity policy engagements 
(included in the Annexures). 

• Ongoing knowledge sharing and stakeholder engagement across business, finance, 
government, standards-setting bodies and civil society organisations. 

• A communications outputs report containing screenshots, web links, newsletters and 
social media posts (included in the Annexures). 

 

3.3 Participation Metrics  
 

3.3.1 Registration report metrics (Modules 1–4) 
The registration report metrics are based on programme registration data and 
therefore represent registrations rather than confirmed attendance. These figures, 
however, still provide a useful indication of the programme's reach and the diversity 
of stakeholder interest. There were: 

• 482 registrations 
• Approximately 240 organisations registered for the NAA (each counted only 

once)  
• Many organisations that registered for all four modules. 

 

3.3.2 Number of modules and number of participants for each module  
 

Module  Number of Attendees 

Module 1 98 

Module 2 77 

Module 3 105 

Module 4 65 

 

3.3.3 Participant roles and organisational functions  
The percentages below represent the organisational functions of respondents to the 
post-programme survey. They provide an indication of the roles of participants who 
engaged with the Nature Action Accelerator programme. 

 

Function % of respondents 

Sustainability 84% 

ESG reporting 24% 

Risk / Finance 20% 

Compliance 16% 

Site/project operations 16% 

Procurement 12% 

Operations / Supply chain 12% 

Board / Executive 8% 

Communications 4% 

Investor Relations 4% 

 
(The total percentages exceed 100% because respondents could select multiple 
functions.) 
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3.3.4 Number of participating organisations 
158 organisations (each counted only once) participated across the four modules. 
 
3.3.5 Number of business representatives engaged 
Approximately 122 organisations (77%) were from the private sector, demonstrating 
strong engagement from South African businesses and industry. The balance 
comprises government and public-sector organisations, NGOs, research institutions, 
academic institutions and international organisations (see point 3.3.7 below). 
 
3.3.6 Sector representation (Indicated in image 1 below) 
The diversity reflects the cross-sector relevance of nature-related business risks and 
opportunities and demonstrates that biodiversity is increasingly being recognised 
beyond traditionally high-impact sectors. The programme attracted participants 
from a broad cross-section of sectors. 

 

      
 

 

Image 1: Business Sector Representation – based on unique participating organisations 
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3.3.7 Number of government and institutional representatives involved 
In addition to business participation, the programme engaged representatives from 
approximately: 

• 21 government and public-sector organisations, including national and 
provincial government departments, public entities, regulators and 
development finance institutions.  

• 15 NGOs, research institutions, academic institutions and international 
organisations, including conservation organisations, universities, industry 
initiatives and global framework organisations.  

• Together, this represents 36 government and institutional organisations 
(23%), highlighting the programme's success in creating a multi-stakeholder 
platform for collaboration between business, government, academia and civil 
society. 

4. Policy and Institutional Outcomes  

 
The Nature Action Accelerator strengthened collaboration between business, government, 
technical experts, and civil society organisations working at the interface of biodiversity and 
sustainable development in South Africa. Through ongoing engagement processes, the 
programme helped create a practical platform for dialogue, knowledge exchange, and 
collaboration on biodiversity-related policy, disclosure, implementation, and capacity-
building priorities. 
 
A key component of the project was ongoing engagement with the South African National 
Biodiversity Institute (SANBI), alongside broader interaction with government stakeholders 
and national policy processes. Engagements, technical consultations, workshops, and 
national dialogues helped strengthen alignment between business action and national 
biodiversity priorities. 
 
The project also contributed towards strengthening awareness and understanding of 
emerging biodiversity-related disclosure, governance, and reporting developments in South 
Africa. By participating in technical platforms and consultations linked to IFRS and ISSB 
sustainability reporting discussions, SABS biodiversity standards processes, TNFD capacity-
building initiatives, IPBES engagement processes, and sustainability reporting dialogues, the 
project contributed business and implementation perspectives into evolving biodiversity-
related policy and standards discussions. 
 
In addition, communication and stakeholder engagement activities played an important role 
in broadening awareness and strengthening participation across business, finance, 
government, standards-setting bodies, and sustainability practitioners. NBI and EWT 
amplified key project-related engagements through LinkedIn, newsletters, webpages, direct 
stakeholder engagement, and event communications to increase visibility and accessibility 
of biodiversity-related discussions and outcomes. 
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Collectively, these engagements: 
• Strengthened alignment between corporate biodiversity action and national 

priorities;  
• Supported business readiness for implementation of GBF Target 15;  
• Enabled practical business perspectives to inform biodiversity policy, standards and 

disclosure discussions;  
• Strengthened collaboration and trust between business, government and technical 

stakeholders; and  
• Contributed towards positioning business as an increasingly credible and 

constructive partner in South Africa's biodiversity policy landscape.  
 

Looking ahead, these relationships provide a strong foundation for continued collaboration 
between government, business and civil society. Opportunities include establishing an 
ongoing community of practice to support implementation of emerging biodiversity 
standards, including the SABS Biodiversity Mirror Committee and related ISO biodiversity 
standards processes, while continuing to facilitate knowledge exchange, policy dialogue and 
practical implementation support. Building on these collaborative platforms will help 
strengthen alignment between national biodiversity priorities and corporate action over the 
longer term. 

5. Business Outcomes  
 

5.1 Participant Reflections and Key Concepts Taken Forward 

During each module, participants were asked to submit answers anonymously via 
mentimeter. Their responses to the question "What is the one concept you're taking with 
you?" provide qualitative evidence of the programme's impact and reinforce several key 
themes. 

The most prominent concepts arising from the answers were: 
• Nature is a business issue, with participants recognising that "nature risk is business 

risk" and acknowledging the dependence of business and the economy on healthy 
ecosystems.  

• Embedding nature into strategy and decision-making, including materiality, 
governance, prioritisation, and integrating nature and biodiversity into core business 
systems.  

• Moving from awareness to implementation, with participants highlighting that no 
matter if the task seems big or small, they should just ‘start!’. 

• The mitigation hierarchy, particularly the importance of avoidance, implementation, 
and applying the hierarchy to guide business decisions.  

• Practical tools and collaboration, including the value of existing frameworks, 
biodiversity data, partnerships, and peer learning.  
 

Overall, participant reflections indicate that the programme successfully shifted thinking 
beyond biodiversity awareness towards practical implementation, strategic integration, and 
nature-positive business action. 
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5.2 Post-Programme Survey Findings 
 
The following findings are based on 25 responses received through the Nature Action 
Accelerator post-programme survey. While not all programme participants completed the 
survey, the responses provide valuable insight into participants' experiences, perceived 
programme value, organisational progress, and future support needs. Most notably, the 
post-programme survey demonstrated measurable progress, with 76% of respondents 
reporting an improvement in their organisation's understanding of nature-related risks and 
opportunities. 
 
5.2.1 What participants valued most 
Participants rated the speaker presentations and South African business case studies as the 
most valuable components of the Nature Action Accelerator, with both selected by 21 
respondents (33%). Participants also placed strong value on the post-event summary 
documents and resource packs (14 respondents; 22%), demonstrating the importance of 
providing practical resources that could be revisited, applied and shared within 
organisations.  
 
Networking opportunities were selected by 8 respondents (13%), suggesting that while peer 
engagement was valued, participants placed greater emphasis on the technical content and 
practical learning delivered through the programme. When asked which aspects of the 
programme added the greatest value, participants consistently prioritised practical, 
implementation-focused content.  
 
The highest-ranked topics covered in the modules, in order, were: 
 

1. Understanding nature-related dependencies, impacts, risks and opportunities 
(DIROs), TNFD and LEAP, with 11 respondents (44%) ranking this as their first choice 
and a further 4 respondents (16%) ranking it second.  

2. Embedding nature into strategy, governance and decision-making, with 8 
respondents (32%) ranking it as their first choice, 4 (16%) as their second choice, and 
3 (12%) each as their third and fourth choices.  

3. Nature-positive implementation and operational action, with 3 respondents (12%) 
selecting it as their first choice, 4 (16%) as their second choice, 4 (16%) as their third 
choice, and 3 (12%) as their fourth choice.  

4. Nature-related commitments and target-setting, which was most commonly ranked 
as the second choice by 5 respondents (20%), followed by 4 respondents (16%) 
ranking it third.  

5. Nature performance monitoring, indicators and KPIs, which featured more 
frequently in later rankings, with 4 respondents (16%) selecting it as their fourth 
choice and 3 (12%) ranking it second. 
 

These findings demonstrate that participants particularly valued practical guidance that 
helped translate biodiversity concepts into business decision-making and implementation. 
Collectively, the rankings indicate a strong preference for content that supports 
organisations in moving beyond awareness towards practical application and operational 
integration of nature-related approaches. 
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5.2.2 What participants did as a result  
The programme contributed to tangible organisational progress beyond awareness-raising. 
When asked to rank which areas their organisations had started, progressed or strengthened 
during the programme, participants most frequently identified the following, in prioritised 
order below: 
 

1. Internal awareness, capacity building and leadership discussions (17 respondents);  
2. Assessment of nature-related impacts, dependencies, risks and opportunities (13 

respondents);  
3. Nature-related commitments, targets and strategy development (12 respondents);  
4. Alignment with TNFD, GRI, IFRS, JSE guidance and related frameworks (11 

respondents);  
5. Use of biodiversity data, ecosystem services and screening tools (10 respondents); 

and  
6. Integration of biodiversity into governance, operations and business planning (10 

respondents).  
 
The programme also generated strong momentum for continued action. Eighty percent (20 
of 25 respondents) indicated that their organisation is very likely (32%) or likely (48%) to 
take further action on nature over the next 6–12 months, while the remaining respondents 
indicated that further action is possible but not yet certain. No respondents indicated that 
they were unlikely to take further action. 
 
5.2.3 What participants want next 
Participants expressed a clear demand for continued capacity building to help move from 
understanding to implementation.  
 
The highest priorities for future support, in ranked order were: 
 

1. Sector-specific training (16 respondents);  
2. Sector-specific guidance and case studies (15 respondents);  
3. South African and African case studies (13 respondents);  
4. Strategy and target-setting support (12 respondents);  
5. Communities of practice and peer learning (12 respondents); and  
6. Leadership briefings (11 respondents).  

 
Participants also identified Assess and Commit as the ACT-D stages where they require the 
greatest additional support, followed by Transform, while Disclose was identified as 
requiring comparatively less support. This suggests that many organisations are still 
strengthening the foundations of their nature journey by improving their understanding of 
impacts, dependencies, risks and opportunities, and developing credible commitments and 
strategies before progressing to large-scale implementation and disclosure. 
 
5.2.4 Overall finding  
The findings demonstrate a strong appetite for continued engagement. Rather than seeking 
greater awareness of biodiversity issues, organisations are increasingly looking for practical, 
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locally relevant support to implement nature-positive action through sector-specific 
guidance, implementation pathways, leadership engagement, and ongoing peer learning. 
This provides a strong rationale for continued investment in collaborative business capacity-
building initiatives in South Africa. 
 

5.3 Baseline and Post-Programme Survey Comparison 

The Nature Action Accelerator was intentionally designed using findings from the baseline 
survey, which identified the priority capacity-building needs of participating organisations. 
The post-programme survey provided an opportunity to assess whether the programme 
responded effectively to these needs and contributed to improved organisational 
understanding and readiness.  

While the baseline and post-programme surveys were completed by overlapping, but not 
necessarily identical, groups of participants, comparison of the results provides a useful 
indication of how participating organisations perceived their stage in the nature journey over 
the course of the programme.  

Comparison of the baseline and post-programme survey results indicates positive shifts in 
organisational understanding, confidence and readiness across several areas. The sections 
below compare responses to the questions that were asked in both surveys, highlighting 
changes in organisational maturity, understanding of biodiversity concepts, perceived 
organisational risk, capacity-building priorities and barriers to implementation. 

 
5.3.1 Comparison of shared survey questions 
 

a) Progress in organisational nature maturity 

Comparison of the baseline and post-programme surveys suggests a gradual shift in 

how organisations perceive their stage in the nature journey. At the start of the 

programme, the majority of organisations identified themselves as either Emerging 

(37%) or Progressing (37%), with 10% considering themselves Beginners and 16% 

identifying as Front-runners. Following the programme, responses remained 

concentrated within the Emerging (48%) and Progressing (32%) categories. While 

the proportion of organisations identifying as Beginners increased slightly to 16%, 

the proportion identifying as Front-runners decreased to 4%. 

 

Rather than indicating a decline in maturity, these results likely reflect a more 

realistic self-assessment following the programme. As participants developed a 

deeper understanding of nature-related concepts, governance, implementation, and 

disclosure, many gained a greater appreciation of what meaningful integration of 

biodiversity into business entails. This suggests that the programme not only built 

knowledge and capacity, but also helped organisations more accurately evaluate 

their own stage of maturity and identify the steps required to progress further. 

 

b) Nature loss as a risk to your organisation 
At the start of the programme, 81.8% (27 of 33 respondents) considered nature and 
biodiversity loss to pose either a moderate (33.3%) or significant (48.5%) risk to their 
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organisation. Following the programme, although the number of survey respondents 
differed (25 respondents), 76% (19 of 25 respondents) continued to identify nature 
loss as posing either a moderate (32%) or significant (44%) risk to their organisation. 
Only 4% viewed it as posing a limited risk, while 8% indicated no risk and 12% 
remained unsure. 

 
c) Capacity building or support area priorities 

At the outset, organisations identified targets and strategy development, 
understanding and applying global frameworks, and embedding biodiversity into 
governance and business systems as their highest-priority capacity-building needs.  
At the end of the programme, participants reported the greatest improvements in 
their understanding of global frameworks and alignment, followed by targets and 
strategy development, leadership and organisational culture. 

 
d) Understanding of nature and biodiversity concepts 

The post-programme results show improved understanding in 5 out of the 6 
biodiversity concepts, including a considerable improvement in materiality 
assessment for nature. Collectively, the findings suggest that the programme 
successfully strengthened participants' understanding of both foundational nature 
concepts and their practical application within business strategy, governance, 
implementation, and disclosure, providing a stronger platform for organisations to 
progress along their nature journey.  

 
The only area showing comparatively lower improvement was national biodiversity 
legislation and policy. Rather than indicating a decline in understanding, this likely 
reflects participants' increased appreciation of the complexity of South Africa's policy 
landscape. It also highlights an opportunity for future capacity building and stronger 
government-business engagement to improve understanding of national biodiversity 
policy and its practical application. 

 
e) Comparison of organisational barriers before and after the programme 

Comparison of the baseline and post-programme surveys indicates that the principal 
barriers to integrating nature into business remained broadly consistent, although 
the programme helped clarify where organisations continue to require practical 
support. 

 
In both surveys, competing organisational priorities, including climate, social and 
operational demands, remained the most significant barrier. This suggests that many 
organisations continue to face challenges in prioritising nature alongside other 
strategic business objectives. Similarly, an unclear business case, limited internal 
capacity or technical expertise, and lack of sector-specific guidance remained among 
the most frequently identified barriers. These findings reinforce the continued need 
for practical implementation guidance, business-relevant case studies, and capacity 
building that supports organisations in embedding biodiversity into core business 
functions. 
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Some barriers appeared to become less prominent following the programme. In 
particular, limited data or metrics for measurement and confusion around 
frameworks, standards and terminology were identified less frequently in the post-
programme survey, suggesting that the programme helped improve participants' 
understanding of available frameworks, tools, and approaches. 

 
5.3.2 Overall summary for the comparative analyses 
Comparison of the baseline and post-programme surveys demonstrates that the Nature 
Action Accelerator successfully responded to the priority needs identified by participating 
organisations. The programme strengthened participants' understanding of key biodiversity 
concepts, increased confidence in applying emerging frameworks and approaches, and 
reinforced recognition of nature loss as a strategic business risk. 
 
The findings also show that there has been improved understanding and readiness and that 
organisations are progressing beyond awareness towards implementation. While knowledge 
and organisational confidence and capability improved across several areas, participants 
consistently identified an ongoing need for practical support to translate this understanding 
into action.  
 
Overall, the programme contributed to increased organisational capacity, strengthened 
business readiness for nature-positive action, and reinforced the value of continued 
collaboration between business, government, technical experts, and civil society in 
supporting South Africa's biodiversity ambitions. 
 

5.4 Other Benefits 

The programme also created opportunities for businesses to learn directly from South 
African corporate case studies and implementation examples, helping participants better 
understand practical pathways for operationalising nature-related commitments and 
embedding biodiversity into business decision-making processes. 

In addition, the programme strengthened relationships and collaboration between 
businesses, technical experts, government representatives, and civil society organisations. 
The cross-sector learning environment created through the programme helped facilitate 
knowledge exchange, relationship-building, and broader awareness of the importance of 
collaborative approaches to biodiversity mainstreaming and nature-positive business action 
in South Africa.  

Importantly, the programme also highlighted a strong demand for continued capacity 
building. Participants consistently identified the need for ongoing support through sector-
specific training, practical case studies, implementation workshops, communities of practice, 
leadership engagement and company-specific advisory support. 

6. Challenges and Barriers   
 

6.1 Policy and Regulatory Challenges 
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The biodiversity policy and corporate reporting landscape continues to evolve rapidly, 
creating both opportunities and challenges for business and policymakers. Participants 
highlighted difficulties in navigating multiple overlapping frameworks and initiatives, 
including TNFD, SBTN, IFRS Sustainability Disclosure Standards, climate-related reporting and 
broader ESG requirements. While these frameworks are complementary, many organisations 
remain uncertain about where to begin, how they align, and how they can be applied within 
the South African context. 

The work under Outcome 2 highlighted broader policy and institutional challenges 
associated with translating emerging global biodiversity disclosure standards into practical 
national implementation. Through ongoing engagement with SANBI, the Development Bank 
of Southern Africa (DBSA), the IFRS Foundation's International Sustainability Standards 
Board (ISSB), and the South African Bureau of Standards (SABS), it became clear that there 
remains a need to strengthen alignment between international reporting requirements, 
national biodiversity priorities and the practical realities faced by South African businesses. 

The EWT contributed to technical consultations on proposed updates to the ISSB's sector-
specific Biodiversity, Ecosystems and Ecosystem Services (BEES) metrics and technical 
protocols, including submissions on the Metals and Mining Exposure Draft. Participation in 
South Africa's Sustainability Reporting Adoption Roadmap process and related technical 
roundtables also highlighted the importance of ensuring that biodiversity considerations are 
credibly reflected within emerging sustainability disclosure standards and their future 
adoption in South Africa. 

These engagements reinforced the value of continued collaboration between government, 
standard setters, technical experts and the private sector to improve policy coherence, 
strengthen implementation guidance, and ensure that evolving biodiversity disclosure 
requirements remain both scientifically robust and practically applicable. 

6.2 Business-Related Challenges 

Baseline survey findings identified varying levels of biodiversity maturity, technical 
understanding, and organisational readiness across participating companies. This was 
anticipated during programme design, enabling the content to be structured to support 
organisations at different stages of their nature journey. Nevertheless, balancing 
introductory content with more advanced technical discussions remained an ongoing 
consideration throughout programme delivery. 

Participants consistently highlighted that moving from awareness to implementation 
remains one of the greatest challenges. Common barriers included limited biodiversity 
expertise, uncertainty around metrics and performance indicators, difficulty setting 
meaningful targets, and integrating biodiversity considerations into existing governance, 
operational, and business decision-making processes. 

The baseline survey also identified uncertainty around biodiversity data, measurement 
approaches and the application of available frameworks and tools. As noted in 5.3.1 (e), 
these barriers were reported less frequently in the post-programme survey, which is 
encouraging and suggests that the programme helped strengthen participants' 
understanding of available datasets, frameworks and decision-support tools. However, 
participants continued to emphasise the need for more practical guidance on applying 
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biodiversity data within site-level operations, risk assessments, monitoring programmes and 
disclosure processes. This indicates that while knowledge and confidence improved, further 
support is required to translate available data and tools into practical implementation 

6.3 Coordination Challenges 

Delivering a programme that remained relevant across multiple sectors, organisational roles, 
and varying levels of technical expertise required careful coordination and facilitation. 
Sessions were designed to remain practical and accessible while still providing sufficient 
technical depth for organisations already progressing along their nature journey. 

The programme also sought to bring together expertise from business, government, civil 
society, and technical specialists. Coordinating presenters and ensuring logical progression 
across the four ACT-D modules required ongoing collaboration between the Endangered 
Wildlife Trust, National Business Initiative, Business for Nature, and guest speakers. 

6.4 Other 

Although the majority of participants were happy with the virtual format, some participants 
indicated that face-to-face engagement would have been valuable, particularly for 
networking, discussion, and peer learning opportunities.  

While the programme was intentionally delivered virtually to maximise accessibility, enable 
participation from organisations across South Africa, and remain within the available project 
budget, future programmes could benefit from incorporating in-person or hybrid 
engagement opportunities where resources allow. 

Despite this, the programme demonstrated strong interest from businesses in strengthening 
biodiversity capacity and reinforced the demand for practical, locally relevant support that 
helps organisations move beyond awareness towards implementation, performance 
measurement, and disclosure readiness. 

7. Lessons Learned  
 

7.1 What Worked Well 

The Nature Action Accelerator demonstrated that businesses value practical, 
implementation-focused capacity building. Participants consistently rated speaker 
presentations, South African case studies, and practical tools and resources among the most 
valuable aspects of the programme. Topics relating to nature-related risks and 
dependencies (DIROs), embedding nature into strategy and governance, implementation, 
and target-setting were also ranked as the most beneficial, reinforcing the importance of 
translating global biodiversity frameworks into practical business application. 

The ACT-D structure provided an effective framework for guiding organisations through a 
logical progression from understanding nature-related issues to implementation and 
disclosure. Participants also valued the combination of technical expertise, peer learning, 
and locally relevant examples, which helped demonstrate how nature-related concepts can 
be applied within the South African context. 
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7.2 What Could Be Strengthened 

The programme reinforced that organisations remain at different stages of their nature 
journey. While the baseline survey identified this variation from the outset and informed 
programme design, balancing introductory content with more advanced technical 
discussions remained an ongoing consideration throughout delivery. The post-programme 
survey also highlighted that organisations continue to require support in translating 
awareness into implementation. Future programmes should place greater emphasis on 
practical implementation pathways, sector-specific guidance, strategy development, 
leadership engagement, and operational application, while continuing to build confidence in 
assessment, target-setting, and governance integration. 

In addition, comparatively lower improvements in understanding national biodiversity 
legislation and policy suggest that future capacity building could place greater emphasis on 
communicating South Africa's biodiversity policy landscape and strengthening the 
connection between national policy processes and business implementation. 
 

7.3 Key Enablers of Success 

Several factors contributed to the success of the programme: 

• A needs-based design informed by the baseline survey;  
• Collaboration between EWT, NBI, Business for Nature, technical experts, businesses 

and government stakeholders;  
• Leveraging existing business and government networks from both NBI and EWT; 
• Practical South African case studies and locally relevant examples;  
• High-quality speakers with complementary expertise across the ACT-D framework;  
• Post-session summaries, resource packs and recordings that supported continued 

learning; and  
• A collaborative learning environment that encouraged peer exchange and 

knowledge sharing.  
 

7.4 Differences Across Sectors and Actor Types 

While the programme was relevant across sectors, differences emerged in how 
organisations engaged with the content. Companies with direct operational dependencies 
on land and water generally focused on implementation, mitigation, and operational 
management, while financial institutions and service-based organisations showed greater 
interest in governance, disclosure, portfolio risk, and reporting frameworks. Despite these 
differences, participants across sectors consistently recognised nature and biodiversity as an 
increasingly important business issue and expressed a strong appetite for continued 
capacity building, practical implementation support, and opportunities to learn from peers. 

8. Conclusion  
 

The Nature Action Accelerator successfully strengthened business capacity, awareness, and 
confidence to engage with nature-related issues within the South African context. By 
combining practical learning, technical expertise, South African case studies, peer learning, 
and implementation-focused resources, the programme supported organisations in 
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progressing along the ACT-D pathway from understanding nature-related risks and 
opportunities towards integrating biodiversity into strategy, governance, implementation, 
and disclosure. 
 
The programme responded directly to an identified need for practical business capacity 
building. The post-programme survey demonstrated tangible progress in organisational 
awareness, capability, and intended action, while also highlighting strong demand for 
continued support through sector-specific guidance, clear and implementable roadmaps, 
and communities of practice. The programme also reinforced the importance of 
collaboration between business, government, civil society, and technical experts in 
advancing South Africa's biodiversity ambitions. While businesses are increasingly 
recognising biodiversity as a strategic business issue, continued engagement and 
partnership will be essential to help organisations translate growing ambition into 
measurable, long-term action. 
 
While many businesses are still at the emerging stage of their biodiversity journey, the 
Nature Action Accelerator demonstrated growing momentum, interest, and readiness to 
move beyond awareness towards implementation. The programme highlighted a clear 
appetite for continued collaboration, practical guidance, and implementation-focused 
support to help organisations translate ambition into meaningful, long-term and on-the-
ground action, accountability, and measurable outcomes. In doing so, it provides a strong 
foundation for future phases of work and demonstrates the value of collaborative, locally 
relevant capacity building in supporting business contributions to South Africa's National 
Biodiversity Strategy and Action Plan, implementation of the Global Biodiversity Framework, 

and the transition towards a nature-positive economy.  

10. Annexures  
We have included the following supporting materials for this final report: 
 

1. Post Event Notifications for each module (shared as emails): 
Each email includes the following: 

• Slide decks (including the agenda’s for each module, and speaker 
presentations); 

• Recording links; 
• Resource Packs (with useful links, tools, and other resources). 

2. Survey Summaries: 
• PDF - Baseline survey results (including the main survey results analysis, a 

longer thematic analysis, and the format and delivery results analysis) 
• Link: Baseline survey summary 
• Link: Post-programme survey summary  

3. Communications Evidence of Outputs (PDF) 
4. Communication Plan (PDF) 

 

https://forms.office.com/Pages/AnalysisPage.aspx?AnalyzerToken=rgqPwZDWmvXcwfae6m8z46yG5AnSxNII&id=K2xxVq1nVkq3koS-aUTwIYwPiq-w_gxJqUj52jM4IrxUQ0UxS040Q0ZIMVZPOUw2UUZXQjVTR1pBTi4u
https://forms.office.com/Pages/AnalysisPage.aspx?AnalyzerToken=G9c3suM9Z56N2WJvMVXiul8Znmn2RNlA&id=K2xxVq1nVkq3koS-aUTwIYwPiq-w_gxJqUj52jM4IrxUN0laWlRRTVZQR1NPQVVVV04xUkxON0c5Ui4u

